GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – SPSR Nellore District – CPWS Scheme to Jaladanki and 30 other habitations estimate cost Rs.1000.00 Lakhs under NABARD - RIDIF-XXII Grant – Extension of Agreement Time up to 30-3-2019 for a period of (175 days) without Liquidated Damages – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 145 **Dated: 11-02-2019**

Read the following:

1) G.O.Rt.No.883 PR &RD (RWS-II) Dept., Dt:25-10-2016
2) From Engineer in Chief, RWS&S Dept., Lr.No.AEE(K)/DEE/P-3/NABARD/2017-18, Dt:28.12.2018.

<o>

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 30-03-2019 for a period of (175) days without Liquidated Damages, as the delay was not attributable to the contractor in respect of the work "CPWS Scheme to Jaladanki and 30 other habitations with estimate cost Rs.1000.00 lakhs under NABARD - RIDIF-XXII Grant.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, SPSR Nellore District.

Copy to:
OSD to Minister (PR&RD, ITE&C)
PS to Prl. Secretary to Government (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER